
Daedalus Projects, Incorporated | A CHA Company 

1 Faneuil Hall Marketplace, South Market Building 

Suite 4195 | Boston, MA 02109-6117 

(p): 617-451-2717 | www.daedalusprojects.com 

 

 

 Page 1 of 1 

 

SALISBURY BEACH COMFORT STATION AND WELCOME CENTER 

PROGRESS REPORT 

 
WEEK ENDING JULY 23, 2021 

________________________________________________________________________________________ 

CONTRACTOR EXPECTED COMPLETION 

Castagna Construction July 2021 and October 2021 

 

ARCHITECT PROJECT BUDGET 

Epstein Joslin Architects  $5.2M
 _________________________________________________________________________________________________ 
 

SCOPE OF WORK 

 

Replacement of the existing public toilet facilities with two new buildings. The new Comfort Station and 

Welcome Center will provide fully accessible facilities, flexibly configured to provide year-round toilet 

facilities between the beach and public parking along with public gathering spaces, information, and storage 

in support of the Broadway Mall activities. The two structures are located to serve together as a welcoming 

portal to Salisbury Beach. The restrooms are intended to serve those parking and arriving/departing the beach, 

as well as those beachgoers who are at the beach and nearby businesses. Given the proximity to the beach, 

both buildings have to be elevated to address potential flood elevations and dune migration. The design 

approach has been reviewed with the Building Department, Conservation Commission, and Massachusetts 

DEP. 

 

 

CURRENT STATUS 

 

 

Installation of the siding is on hold at Corner Parking. The final delivery of the siding material will be 

delivered the week of August 9 allowing the carpenters to finalize the installation.  

 

Ventilation for the sand trap will be installed the week of August 2. Drywall installation will start August 9. 

 

Framing is ongoing at the Broadway Mall and is anticipated to be completed by August 20. The structural 

glulam frame is expected to be completed by the end of the week of July 25. The wall framing will be the 

primary activity the week of August 2.  

 

 

 

 

 


